Weyland Yutani : Electronic Claims System

Section 1. Charter Introduction

Revision Number	Date of Issue	Author(s)	Brief Description of Change
1.0	2026-12-01	James Wilson Drew Maceachern	Creation of the document.

1.1 Authorization

This Project Charter, for the creation of a NSCC Information Technology Program website has been reviewed in full and approved by the following:

Signature_____

Date Jan 16, 2026

Signature_____

Date _____

Section 2. Project Overview

2.1 Project summary

- An Electronic Claims System (ECS) for the purpose of tracking employee claims for reimbursement.

- The ECS will offer a simple and efficient way for employees to submit claims for evaluation and for admins to review claims for approval.
- Claims will be recorded indefinitely and won't be deleted.
- The ECS will record claim data to generate reports based on selected parameters and track overall claim statistics.
- Design will be focused on usability and user experience.
- There is no limit on the project budget.

2.2 Project scope

2.2.1 Scope definition

In Scope:

- Separate logins for employees and admins.
- Record employee submitted claims.
- Record relevant data based on category needs.
- Image uploads of receipts.
- In system notification of approval or denial.
- Admin evaluation of claims for approval.
- Adding and Removing Claim categories by admins.
- Admin submission of claims for employees.
- Generating customizable reports based on claim statistics.
- User friendly interface.

Out of Scope:

- Money transfer to employees.
- Notifications by email.

2.3 Milestones

Milestone 1:	**Pre-Production Documentation**
Description:	Creating comprehensive documentation illustrating project requirements and user stories. The creation of an agile scrum bord to track project progress. Diagrams for use case, action and database relationships. Wireframe for webpage design. Workflow setup.
Due date:	2026-15-01
Milestone 2:	**Initial Web App and Database API**

Milestone 1:	**Pre-Production Documentation**
Description:	Development of a basic ITPW with a log in and landing page. Database seeded with test users, admin and claims. Test run of deployment.
Due date:	2026-29-01
Milestone 3:	**Claim landing page and Claim data manager**
Description:	Addition of a claim landing page in the ITPW that pulls claim data for employees and admins. API data manager that submits edits and deletes claims from the DB. Testing new features.
Due date:	2029-12-02
Milestone 4:	**Creating/editing new claims and Employee/Category data managers**
Description:	Addition of a new claim page in the IPTW that adds claims to the database. API data manager that submits edits and deletes employee data from the DB. API data manager that submits and deletes claim categories. Testing new features.
Due date:	2029-26-02
Milestone 5:	**Creating/editing new employees/categories and Claim statistics manager**
Description:	Addition of a new employee page in the IPTW that adds employees to the database. Addition of a new category page in the IPTW that adds employees to the database. API data manager that fetches data statistics. Testing new features.
Due date:	2029-19-03
Milestone 6:	**Claim statistics report and save to .pdf functionality**
Description:	Addition of a statistics report page in the IPTW that shows statistics based on categories. File manager to save statistics to .pdf Testing new features
Due date:	2029-02-04
Milestone 7:	**Final testing and app deployment**
Description:	Wrap up QA testing and deployment of the final product
Due date:	2026-13-04

2.4 Deliverables

Project Deliverable 1:	**Pre-Production Documentation**
Description:	Pre-production documents needed for approval.
Acceptance criteria:	Client
Due date:	2026-15-01
Dependencies:	None
Project Deliverable 2:	**ECS Design**
Description:	Diagrams and wireframes illustrating the ECS
Acceptance criteria:	Project Managers
Due date:	2026-15-01
Dependencies:	Pre-Production documentation
Project Deliverable 3:	**DB with test data**
Description:	A database with employee/ claim/ category data for testing
Acceptance criteria:	Client
Due date:	2026-26-01
Dependencies:	ECS Design
Project Deliverable 4:	**ITPW login and landing page**
Description:	Login page that leads to a landing page for employees or admins
Acceptance criteria:	Client
Due date:	2026-26-01
Dependencies:	DB with test data
Project Deliverable 5:	**API claims manager**
Description:	Data manager that submits/edits claims to the DB.
Acceptance criteria:	Client
Due date:	2026-12-02
Dependencies:	DB with test data
Project Deliverable 6:	**ITPW page to create new claims**
Description:	Page for employees/admins to create claims
Acceptance criteria:	Client
Due date:	2026-26-02
Dependencies:	API claims manager

Project Deliverable 1:	**Pre-Production Documentation**
Project Deliverable 7:	**API employee data manager**
Description:	Data manager so submit/edit/delete employee data
Acceptance criteria:	Client
Due date:	2026-26-02
Dependencies:	DB with test data
Project Deliverable 8:	**API category data manager**
Description:	Data manager so submit/edit/delete category data
Acceptance criteria:	Client
Due date:	2026-26-02
Dependencies:	DB with test data
Project Deliverable 9:	**ITPW page to view and create/edit/delete employees**
Description:	Page for admins to view all employees with links to create/edit/delete data
Acceptance criteria:	Client
Due date:	2026-19-03
Dependencies:	API employee data manager
Project Deliverable 10:	**ITPW page to view and create/edit/delete categories**
Description:	Page for admins to view all categories with links to create/edit/delete data
Acceptance criteria:	Client
Due date:	2026-19-03
Dependencies:	API category data manager
Project Deliverable 11:	**API statistics manager**
Description:	Data manager to fetch statistics data by selected categories
Acceptance criteria:	Client
Due date:	2026-19-03
Dependencies:	DB with test data

Project Deliverable 1:	**Pre-Production Documentation**
Project Deliverable 12:	**ITPW statistics viewer**
Description:	Page to display/export statistics based on category selections
Acceptance criteria:	Client
Due date:	2026-02-04
Dependencies:	API statistics manager
Project Deliverable 13:	**Deployment of tested/feature complete ECS**
Description:	Successful deployment of the ECS
Acceptance criteria:	Client
Due date:	2026-13-04
Dependencies:	All

2.5 Project cost estimate and sources of funding

	Hours	**Wage**	**Total Cost**	
Drew Maceachern				
James Wilson				
Totals			$18278.00	

2.6 Risks and Assumptions

- Disorganized style leading to cumbersome code.
- Miscommunication leading to confusion.
- Missing credentials for database access.
- Security vulnerabilities.
- Missing requirements leading to project regression.

Section 3. Project Organization

3.1 Stakeholders

Stakeholder	Name
Project Sponsor	Sean Morrow
Client / Customer	Wayland Ytani
End Users	Wayland Ytani Satff
Project Team	Drew Maceachern James Wilson
Supporting Staff	Sean Morrow Ryan McLaren

3.2 Roles and responsibilities

Role	Description	Name/Title
Developer	Front End Development	Drew Maceachern
Developer	Database and back end development	James Wilson
Developer	User interface design and back end development	Drew Maceachern James Wilson
Testing	Contribute opinion, testing, knowledge and other personal resources	Drew Maceachern James Wilson
Project Manager	Upkeep direction, documentation, and organization	James Wilson
Subject Matter Expert	Broad knowledge of implementation and development	Drew Maceachern

3.3 Project facilities and resources

- Office Supplies – pens, pencils, paper and printer ink.
- Locations will be computer lab 308 which supplies the use of a printer and computers.
- Hard drives for file backups.
- Hardware Lab 309 supplies us with a web server.

Section 4. Glossary and Acronyms

Define all terms and acronyms required to interpret the project charter properly.

IT	Information Technology
ITPW	Information Technology Program Website
ECS	Electronic Claims System
UI	User Interface
API	Application Programming Interface
DB	Data Base